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ROBERT W. MILES 
CONSULTING ENGINEERS 

 
TECHNICAL MEMORANDUM NO. 2 

 
Date: December 1, 2023 
To: Nate Gillespie, Operations Manager 
From: Robert W. Miles 
Subject: Scotts Valley Water District 

Bethany Reservoir 
Analysis for Project Implementation 

Engineering 
Analysis: 

Robert W. Miles, Bob Riley 
 

Review: Rodney Cahill, Bob Riley 

PURPOSE 

The purpose of this memo is to develop, summarize, and record the development of the 
implementation plan for Bethany Reservoir. 

ANALYSIS OF ALTERNATIVES FOR PROJECT IMPLEMENTATION 

The project selection will involve evaluation of the following four alternative plans: 

1. Rehabilitation of the existing reservoir 

2. Replacement of the existing reservoir with two new tanks sized to mitigate issues with 
ridgetop fracturing 

3. Replacement of the existing reservoir with a new reservoir located at a site further up the 
ridge away from the threat of ridge fracturing, and 

4. Replacement with a new reservoir anchored to a new concrete slab foundation. 

The alternate plans have been developed following review of the construction history of the 
existing installation, field review of condition of the steel reservoir as summarized in the field 
assessment memorandum, field reviews of the existing and proposed sites, interviews with the 
geotechnical engineer and geologist who have provided services for the existing facility, and 
input and review from the District management and operations staffs. 

Each plan would retain or install a storage capacity of approximately 400,000 gallons. In 
addition to the alternate plans listed above, four additional alternatives assume that bolted steel 
reservoirs would be constructed instead of welded steel reservoirs. 
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Reservoir Alternative 1 – Rehabilitate Existing Reservoir 

Description 

The existing reservoir would be rehabilitated on the existing foundation. The 
modifications would include reducing the shell height to eliminate shell anchorage as a 
necessity for seismic resistance. A second smaller tank would be constructed at the site to 
restore the storage lost by the reduction in shell height of the existing reservoir. The 
existing reservoir would have a reduced capacity of approximately 300,000 gallons and 
the new smaller tank would store 100,000 gallons. The second tank water height would 
be 26 feet and the diameter would be 26 feet. The second tank would be designed to resist 
the effects of additional fracturing of the bedrock foundation by using a thick, mat-type 
foundation. Both the welded steel and bolted versions of the smaller tank would be 
anchored to the concrete foundation to resist the effects of earthquakes. 

Advantages 

This alternative would provide a modified existing reservoir with an enhanced cone roof. 
It would provide for optimal protection against the MCE (Maximum Considered 
Earthquake) and minimum future coating maintenance costs. The new smaller second 
tank would remain in service during outage of the existing reservoir for maintenance. No 
additional property would be required. 

Disadvantages 

The modified existing reservoir would still be subject to future issues with ridgetop 
fracturing. The new smaller tank would be designed to resist the effects of potential 
additional fracturing of the bedrock foundation, but would not be completely secure from 
the issues. The service life and maintenance painting cycles for the bolted tank would be 
significantly shorter. 

Estimated Initial Capital Cost 

The new replacement reservoir would require the following costs to be expended, 
indexed to the year 2023. 

 

Items 

Estimated Comparative 
Project Budget Cost, 

Welded $ 

Estimated Comparative 
Project Budget Cost, Welded 

and Bolted$ 
Rehab and New Roof for Existing 
Reservoir – 300,000 gallons   

Sitework   
Earthwork, paving 96,000  
Structural   
Removal of exist roof 114,000  
Enhanced cone roof 467,000  
Fittings, appurtenances, and CP 137,000  
Stairway, ladder, and platform 114,000  
Shell and bottom 278,000  
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Overflow and drain 21,000  
Retrofit inlet/outlet piping 82,000  
Coatings   
Interior roof coatings 66,000  
Exterior roof coatings 41,000  
Interior shell/bottom coatings 164,000  
Exterior shell coatings 75,000  
Other 134,000  
Subtotal for Existing Reservoir 1,789,000 1,789,000 
Second New Tank, 100,000 
gallons, welded 

 Second New Tank, 100,000 
gallons, bolted 

Sitework and Foundation   
Earthwork, piping, foundation 568,000 580,000 
Structural   
Dome roof 158,000  
Fittings, appurtenances 137,000  
Stairway, ladder, and platform 115,000 100,000 
Shell and bottom 205,000  
Bolted steel tank and fittings  381,000 
Overflow and drain 22,000 22,000 
Inlet/outlet piping 82,000 84,000 
Coatings   
Interior roof coatings 14,000  
Exterior roof coatings 12,000  
Interior shell/bottom coatings 60,000  
Exterior shell coatings 32,000  
Sealant stripe coatings  28,000 
Other 38,000  
Subtotal for Second Tank 1,443,000 1,195,000 
Project totals 3,232,000 2,984,000 

Notes on cost levels: All the estimated budget costs in this memo are concept-level costs for the year 
2023 developed using preliminary project concepts and criteria. An allowance for engineering, 
construction, environmental, and City administration services; changes during construction; and 
project contingency have been included at 45 percent for structural work and 33 percent for coatings. 

Reservoir Alternative 2 – Replace Existing Reservoir with Two New Tanks 

Description 

The existing reservoir would be removed and replaced with two new tanks with 
diameters of approximately 28 feet. Both of the new tanks would require shell anchorage 
as a necessity for seismic resistance. The water heights of the new tanks would be 
approximately 44 feet, and each would have a storage capacity of approximately 200,000 
gallons. Due to the presence of existing ridgetop fracturing, each tank would be founded 
on a thick mat-type foundation. The new tanks would provide for optimal protection 
against the MCE and minimum future coating maintenance costs. 

Both the welded and bolted versions of the tanks would be anchored to the concrete 
foundation. 

There are two potential site layouts for this alternative. The first layout would locate one 
tank at approximately the center of the existing one, and the second tank at the site of the 
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existing auxiliary tanks. A second layout would locate the two new tanks at the site of the 
auxiliary tanks, and would require about 40 feet of additional property towards the 
northeast direction. 

Advantages 

This alternative would provide two new reservoirs with optimal protection against the 
MCE and the minimum future coating maintenance costs. Each of the two new smaller 
tanks would remain in service during outage of the other for maintenance. 

Disadvantages 

The new smaller tanks would be designed to resist the effects of potential additional 
fracturing of the bedrock foundation, but would not be completely secure from the issues. 
Some additional property would be required. The service lives and maintenance painting 
cycles for the bolted tanks would be significantly shorter. 

Estimated Initial Capital Cost 

The new replacement reservoir would require the following costs to be expended, per 
additional tank, indexed to the year 2023. 

 

Items 

Estimated Comparative 
Project Budget Cost, 

Welded, $ 

Estimated Comparative 
Project Budget Cost, 

Bolted, $ 
Sitework and Foundation   
Earthwork, piping, foundation 1,299,000 1,299,000 
Structural   
Dome roof 165,000  
Fittings, appurtenances 92,000  
Stairway, ladder, and platform 154,000 134,000 
Shell and bottom 337,000  
Bolted tank and fittings  515,000 
Overflow and drain 25,000 25,000 
Inlet/outlet piping 80,000 80,000 
Coatings   
Interior roof coatings 17,000  
Exterior roof coatings 14,000  
Interior shell/bottom coatings 113,000  
Exterior shell coatings 68,000  
Sealant stripe coatings  54,000 
Other 44,000  
Project totals 2,408,000 2,107,000 

The estimated cost for two tanks would be twice that shown in the table, $4,816,000 for 
welded construction and $4,214,000 for bolted construction. 
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Reservoir Alternative 3 – New Reservoir 

Description 

The existing reservoir would be replaced with a new 400,000-gallon reservoir constructed 
on the same ridge approximately 450 feet north of the existing reservoir. The bolted 
reservoir version would have a concrete bottom and embedded shell ring. 

Advantages 

This alternative would provide a new reservoir with an enhanced cone roof. It would 
provide for optimal protection against the effects of earthquakes and the minimum future 
coating maintenance costs. 

Disadvantages 

The new reservoir structure would be secure against future issues with ridgetop fracturing 
but the connecting piping would still be vulnerable, as it would have to cross the ridge to 
connect with the site piping at the existing facility. New property would be required for 
the new reservoir site and connection pipeline. The service life and maintenance painting 
cycles for the bolted tank would be significantly shorter. 

Estimated Initial Capital Cost 

The new replacement reservoir would require the following costs to be expended, 
indexed to the year 2023. 

 

Items 

Estimated Comparative 
Project Budget Cost, 

Welded $ 

Estimated Comparative 
Project Budget Cost, 

Bolted $ 
Sitework and Foundation   
Earthwork, piping, foundation 1,325,000 2,174,000 
Connecting pipeline 325,000 330,000 
Structural   
Enhanced cone roof 466,000  
Fittings, appurtenances 93,000  
Stairway, ladder, and platform 112,000 80,000 
Shell and bottom 667,000  
Bolted steel reservoir and fittings  725,000 
Overflow and drain 21,000 21,000 
Inlet/outlet piping 80,000 81,000 
Coatings   
Interior roof coatings 65,000  
Exterior roof coatings 41,000  
Interior shell/bottom coatings 162,000  
Exterior shell coatings 74,000  
Sealant stripe coatings  99,000 
Other 132,000  
Project totals 3,563,000 3,510,000 
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Reservoir Alternative 4 – Replacement of Reservoir at Existing Site 

Description 

The existing reservoir would be replaced by a new reservoir on a new foundation. The 
new reservoir would have similar dimensions as the existing, but would be anchored to 
the foundation. The foundation would consist of a thick, reinforced concrete, mat-type 
foundation with an outer diameter of 50 feet. Since the existing ridge fractures are only 
about 30 feet apart, the new foundation would extend outside of the fractures and be 
potentially subject to continuation of sliding from beneath the periphery of the slab. 

Advantages 

This alternative would provide a new reservoir at the existing site with an enhanced cone 
roof. It would provide for optimal protection against the MCE and minimum future 
coating maintenance costs. No additional property would be required. 

Disadvantages 

The new replacement reservoir would still be subject to future issues with ridgetop 
fracturing. The new foundation would be designed to resist the effects of potential 
additional fracturing of the bedrock foundation to the extent feasible, but would not be 
completely secure from the issues. The probability of the new reservoir to remain in 
service following a damaging earthquake would be unknown due to the potential sliding 
away of the foundation rock. The service life and maintenance painting cycles for the 
bolted tank would be significantly shorter. 

Estimated Initial Capital Cost 

The new replacement reservoir would require the following costs to be expended, 
indexed to the year 2023. 

Items 

Estimated Comparative 
Project Budget Cost, 

Welded $ 

Estimated Comparative 
Project Budget Cost, 

Bolted $ 
Sitework and Foundation   
Earthwork, piping, foundation 2,188,000 2,427,000 
Connecting pipeline 60,000 61,000 
Structural   
Enhanced cone roof 464,000  
Fittings, appurtenances 92,000  
Stairway, ladder, and platform 112,000 80,000 
Shell and bottom 665,000  
Bolted steel reservoir and fittings  727,000 
Overflow and drain 21,000 21,000 
Inlet/outlet piping 80,000 81,000 
Coatings   
Interior roof coatings 65,000  
Exterior roof coatings 40,000  
Interior shell/bottom coatings 161,000  
Exterior shell coatings 74,000  
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Sealant stripe coatings  99,000 
Other 132,000  
Project totals 4,154,000 3,497,000 

Other Alternatives Considered 

Other alternatives are possible, as variations on the three presented above. As examples, both 
Alternative 1 and 2 could have phased construction, so that one reservoir is constructed at an 
earlier date with the second constructed at a later time. These types of refinements could be 
examined if either of those alternatives are selected for implementation. 

Another alternative considered has been the concept of splitting the 400,000 gallons of storage 
between the Bethany site and a site at lower elevation. This plan would require a new variable 
speed pumping station at the lower site, with a standby generator and a hydropneumatic pressure 
tank. The lower site would not be as susceptible to geologic hazards as the Bethany site. If the 
new Bethany reservoir were to be out of service, then the new system would still provide the 
storage and pressure needed for continuation of service by use of the variable speed pumping 
system and hydropneumatics tank. The pumping station would need to be able to pump fire 
flows. The concept-level cost estimate would be about $4,000,000 for this type of plan using 
welded reservoirs. Identification and purchase of a suitable site for the installation would be 
major time and economic challenges. 

ECONOMIC EVALUATION 

General 

The alternatives can be evaluated for their economic efficiency to provide information about 
their initial capital costs and comparative long-term economic effectiveness. 

Initial Capital Costs 

Table A summarizes the initial capital required for each reservoir alternative. 
 

TABLE A 
SUMMARY OF INITIAL CAPITAL COSTS 

 
Alternative Description Welded $ Bolted $ 

1 Rehabilitate existing reservoir 3,232,000 2,984,000 
2 Replace existing reservoir with two new tanks 4,816,000 4,214,000 
3 Replace existing reservoir with a new reservoir 

located further north on the ridge 
3,563,000 2,679,000 

4 Replace existing reservoir with a new reservoir 
on existing site 

4,154,000 3,497,000 

The capital costs for Reservoir Alternatives 2 and 4 are substantially greater than that of 
Alternatives 1 and 3. Alternative 1 is the rehabilitation strategy, but in order to increase the 
seismic performance the water height must be reduced, which in turn requires that a second 
reservoir be constructed to restore the storage volume to 400,000 gallons. Alternative 1 does not 
mitigate the potential for damage due to ridgetop fracturing. 
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Alternative 2 requires construction of two new 200,000-gallon tanks. But, in order to fit on the 
ridge between two suspected active fractures, the tank shell dimensions become 28 feet in 
diameter and 48 feet tall. These proportions are inefficient from a seismic performance 
perspective, resulting in anchored designs on thick concrete slab foundations. For both the 
welded and bolted versions of Alternative 2, the cost of the foundations would be approximately 
half of the total cost of the project. 

Alternative 3, the replacement strategy at a new site, has the lowest capital cost due to its not 
having to deal with the ridgetop fracturing potential faced by Alternatives 1 and 2. A 
replacement reservoir at the site further up the ridge would not have a restricted diameter. The 
diameter would be selected to optimize resistance to the effects of earthquakes. 

Alternative 3would require additional property, which is not included in the cost estimates. 
Alternative 2 would require additional property for one of the two potential site layouts. 

Alternative 1 has an initial cost competitive with that of Alternative 3, but carries a burden of 
uncertain performance with respect to potential ridgetop fracturing and lack of a concept for a 
responsive design. Alternative 4 is in a similar situation, in that it would require a design that 
does not have a clear basis. Due to these limitations, it is not recommended to continue 
consideration of Alternatives 1 and 4. Alternative 2 suffers from some of the same limitations as 
Alternatives 1 and 4, but the plan definition is to construct two tanks of relatively small diameter 
to fit between potential ridge fractures, which would be a more responsive design than that of 
Alternative 1. 

Long-Term Economic Effectiveness 

The present worth calculation has been selected as an indicator of economic efficiency over a 
study period of 200 years. The economic study period for facilities such as reservoirs is typically 
50 years or greater, depending on the objectives of the evaluation. The Environmental Protection 
Agency recommends a range of 50 to 100 years. For this evaluation, a study period of 200 years 
is recommended because this length of time represents the minimum estimated service life of a 
welded steel reservoir with advanced design features. 

The service life of a bolted tank has been assumed at 40 years for versions that use the 
conventional bolted tank floors and 50 years for tanks that can use reinforced concrete floors. 
These are aggressive estimates for service lives but both can be realized with suitable design and 
construction details. Both of these service life estimates assume advanced corrosion protection 
measures such as sealant strips for plate edges, bolt head encapsulation, and periodic 
maintenance painting of the interior surfaces. Without these measures, service lives will be in the 
range of 15 to 20 years, based upon observations of existing bolted steel tanks. 

The "present worth" can be visualized as the lump sum payment at year 2024 necessary to 
provide for all the capital, maintenance, and replacement costs necessary to implement and 
sustain operation of each alternative over the 200-year study period 2024-2224. Alternatives that 
produce comparatively low present worth values are more cost-effective than those that yield 
higher values. 
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The present worth values have been calculated using a minimum attractive rate of return of 6.0 
percent. This rate has been set based upon the average annual yield of ten-year term treasury 
securities over the 1963 to 2022 period. Treasury bonds are an available alternative investment 
for the District ratepayers. 

An annual inflation rate of 4.5 percent has been used for reservoir construction. An analysis has 
been made of historic construction costs using the Engineering News-Record 20 Cities Average 
Construction Cost Index. Between 1963 and 2022 this index increased at an annual compounded 
rate of 4.5 percent. 

Although bond interest and inflation rates have been extremely low for last several years due to 
intense stimulation of the economy by the Federal Reserve Board, the long-term data show that 
the influence of recessions, economic policies, and other economic factors have relatively 
transitory effects on the long-term average rate. 

Table B contains the results of the present worth analysis. The table illustrates the long-term cost 
impact of the greater effort for coatings maintenance and structure replacements anticipated for 
the bolted tank alternatives. Alternative 3, with bolted construction, has the lowest initial cost in 
Table A, but loses this advantage to its twin welded Alternative 3 when the long-term costs are 
considered. 
 

TABLE B 
RESULTS OF ECONOMIC ANALYSIS 

PRESENT WORTH METHOD 
 
Alternative Description Welded, $ Bolted, $ 

2 Replace existing reservoir with two new tanks 5,447,000 6,432,000 
3 Replace existing reservoir with a new reservoir 

located further north on the ridge 
4,151,000 5,005,000 

Tables 2W, 2B, 3W, and 3B at the end of this memorandum contain the detailed economic 
analysis calculations. 

EVALUATION OF ADDITIONAL FACTORS 

General 

Not all decision factors can be expressed in economic terms. To assist in evaluation of the two 
alternatives a brief review of non-economic factors is summarized in the following paragraphs. 
These factors have been contributed by the District staff during its review of an initial draft of 
this memo. Also included are factors that are difficult to evaluate for economic impacts at this 
stage of project development. 

• Property acquisition 

• Environmental processes 

• System hydraulic conditions 



Memorandum: Mr. Gillespie 
December 1, 2023 

10 
 

• Facilitation of maintenance activities 

• Construction sequences and duration 

Property Acquisition 

Alternative 3 will involve acquisition of property from two different land owners. The process 
for acquisition will extend the times for design and construction. Due to the uncertainties about 
the cost of property, the costs have not been included in the project cost estimates. Alternative 2 
can be implemented without acquisition of additional property if the site of the existing tank is 
used for one of the two tanks. If the two replacement tanks are located to the northeast from the 
existing tank, in the space now occupied by the two auxiliary tanks, some property acquisition 
may be necessary to fit the two new tanks within the expanded property lines. 

Environmental Processes 

Alternative 3 will require a full environmental review at a site that is relatively undisturbed at the 
present time. The review and subsequent environmental process will require time and budget. 
The costs for the environmental processes have not been included in the project cost estimates. 
Alternative 2 is expected to require environmental review, but the project is expected to be 
considered a system maintenance and replacement project. 

System Hydraulic Conditions 

Alternative 2 will provide two separate reservoirs with higher operating water surface elevations 
than will exist for Alternative 3. The higher water surfaces elevations will provide additional 
service pressure that is needed for the pumps that serve the next higher service zone. 

Facilitation of Maintenance Activities 

Alternative 2 will provide two tanks for service. This will allow one to be taken out of service for 
inspection and maintenance of the other. Alternative 3 does not provide this feature. 

Construction Sequences and Durations 

Between Alternatives 2 and 3, Alternative 3 provides the greatest possibility for project delay 
and an extended construction period. In addition, construction of Alternative 3 at a new site 
offers more opportunity for discovery of unknown conditions. The environmental review 
processes and mitigation measures will typically add substantial time and expense to this type of 
project. The time requirements for a full environmental review process can add a year or more to 
a project implementation schedule. 

PROJECT SELECTION 

Based upon review of the economic and additional factors, the District staff has selected 
Alternative 2, replacement with two new tanks, for implementation. 
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Development of an appropriate design will be dependent on geologic and geotechnical 
engineering work to locate the ridge fractures, assess their potential future movements, and 
establish geotechnical and structural design criteria for the tank foundations. This geologic and 
geotechnical work should the first activity during the next phase of the project to confirm the 
technical basis for implementation of Alternative 2. 



 
 
                                  TABLE 2W                                    
                 ECONOMIC ANALYSIS FOR ALTERNATIVE 2-WELDED                   
                            Present Worth Method 
 
============================================================================= 
                                          2023         Rate of    Present 
Item  Description      Year               Cost        Inflation    Worth 
----------------------------------------------------------------------------- 
  1 Const Welded Tan   2024               2,408,000      4.50       2,516,360 
  2 Recoat Welded Re   2064                 174,000      4.50         102,821 
  3 Recoat Welded Re   2104                 174,000      4.50          58,143 
  4 Recoat Welded Re   2144                 174,000      4.50          32,879 
  5 Recoat Welded Re   2184                 174,000      4.50          18,592 
    Residual Value     2224                  87,000      4.50          -5,257 
  6 Const Welded Tan   2024               2,408,000      4.50       2,516,360 
  7 Recoat Welded Ta   2064                 174,000      4.50         102,821 
  8 Recoat Welded Ta   2104                 174,000      4.50          58,143 
  9 Recoat Welded Ta   2144                 174,000      4.50          32,879 
 10 Recoat Welded Ta   2184                 174,000      4.50          18,592 
    Residual Value     2224                  87,000      4.50          -5,257 
    TOTAL PRESENT WORTH                                             5,447,078 
    Capital and Replacement Cost Items           5,032,720                     
    Energy Cost Items                                    0                     
    Operation and Maintenance Cost Items           424,871                     
    Revenue and Benefit Items                      -10,514                     
    Total                                        5,447,078                     
----------------------------------------------------------------------------- 
  Minimum Attractive Rate of Return -  6.00 Percent                            
  Study Life - 200 Years    First Year of Study - 2024                         
  File Identifier - BETH2W                                                     
  File Date - 10/6/2023                                                        
 
 
  



 
                                  TABLE 2B                                    
                 ECONOMIC ANALYSIS FOR ALTERNATIVE 2-BOLTED                   
                            Present Worth Method 
 
============================================================================= 
                                          2023         Rate of    Present 
Item  Description      Year               Cost        Inflation    Worth 
----------------------------------------------------------------------------- 
  1 Const Bolted Tan   2024               2,107,000      4.50       2,201,815 
  2 Recoat Bolted Ta   2044                 130,000      4.50         102,157 
  3 Replace Bolted T   2064                 703,000      4.50         415,421 
  4 Recoat Bolted Ta   2084                 130,000      4.50          57,768 
  5 Replace Bolted T   2104                 703,000      4.50         234,912 
  6 Recoat Bolted Ta   2124                 130,000      4.50          32,666 
  7 Replace Bolted T   2144                 703,000      4.50         132,838 
  8 Recoat Bolted Ta   2164                 130,000      4.50          18,472 
  9 Replace Bolted T   2184                 352,000      4.50          37,612 
    Residual Value     2224                 290,000      4.50         -17,523 
 10 Const Bolted Tan   2024               2,107,000      4.50       2,201,815 
 11 Recoat Bolted Ta   2044                 130,000      4.50         102,157 
 12 Replace Bolted T   2064                 703,000      4.50         415,421 
 13 Recoat Bolted Ta   2084                 130,000      4.50          57,768 
 14 Replace Bolted T   2104                 703,000      4.50         234,912 
 15 Recoat Bolted Ta   2124                 130,000      4.50          32,666 
 16 Replace Bolted T   2144                 703,000      4.50         132,838 
 17 Recoat Bolted Ta   2164                 130,000      4.50          18,472 
 18 Replace Bolted T   2184                 352,000      4.50          37,612 
    Residual Value     2224                 290,000      4.50         -17,523 
    TOTAL PRESENT WORTH                                             6,432,279 
    Capital and Replacement Cost Items           4,403,630                     
    Energy Cost Items                                    0                     
    Operation and Maintenance Cost Items         2,063,694                     
    Revenue and Benefit Items                      -35,045                     
    Total                                        6,432,279                     
----------------------------------------------------------------------------- 
  Minimum Attractive Rate of Return -  6.00 Percent                            
  Study Life - 200 Years    First Year of Study - 2024                         
  File Identifier - BETH2F                                                     
  File Date – 10/6/2023                                                                 
 
 
  



 
                                  TABLE 3W                                    
                 ECONOMIC ANALYSIS FOR ALTERNATIVE 3-WELDED                   
                            Present Worth Method 
 
============================================================================= 
                                          2023         Rate of    Present 
Item  Description      Year               Cost        Inflation    Worth 
----------------------------------------------------------------------------- 
  1 Const Welded Res   2024               3,563,000      4.50       3,723,335 
  2 Recoat Welded Re   2064                 359,000      4.50         212,143 
  3 Recoat Welded Re   2104                 359,000      4.50         119,962 
  4 Recoat Welded Re   2144                 359,000      4.50          67,836 
  5 Recoat Welded Re   2184                 359,000      4.50          38,360 
    Residual Value     2224                 180,000      4.50         -10,876 
    TOTAL PRESENT WORTH                                             4,150,760 
    Capital and Replacement Cost Items           3,723,335                     
    Energy Cost Items                                    0                     
    Operation and Maintenance Cost Items           438,301                     
    Revenue and Benefit Items                      -10,876                     
    Total                                        4,150,760                     
----------------------------------------------------------------------------- 
  Minimum Attractive Rate of Return -  6.00 Percent                            
  Study Life - 200 Years    First Year of Study - 2024                         
  File Identifier - BETH3W                                                     
  File Date - 10/6/2023                                                        
 
 
  



 
                                  TABLE 3B                                    
                 ECONOMIC ANALYSIS FOR ALTERNATIVE 3-BOLTED                   
                            Present Worth Method 
 
============================================================================= 
                                          2023         Rate of    Present 
Item  Description      Year               Cost        Inflation    Worth 
----------------------------------------------------------------------------- 
  1 Const Bolted Tan   2024               3,510,000      4.50       3,667,950 
  2 Recoat Bolted Ta   2044                 458,000      4.50         359,907 
  3 Replace Bolted T   2074                 805,000      4.50         412,509 
  4 Recoat Bolted Ta   2094                 458,000      4.50         176,487 
  5 Replace Bolted T   2124                 805,000      4.50         202,281 
  6 Recoat Bolted Ta   2144                 458,000      4.50          86,543 
  7 Replace Bolted T   2174                 805,000      4.50          99,192 
    TOTAL PRESENT WORTH                                             5,004,868 
    Capital and Replacement Cost Items           3,667,950                     
    Energy Cost Items                                    0                     
    Operation and Maintenance Cost Items         1,336,918                     
    Revenue and Benefit Items                            0                     
    Total                                        5,004,868                     
----------------------------------------------------------------------------- 
  Minimum Attractive Rate of Return -  6.00 Percent                            
  Study Life - 200 Years    First Year of Study - 2024                         
  File Identifier - BETH3B                                                     
  File Date - 10/6/2023                                                        
 
 
 



 
 
 
 
 
                                   SUMMARY                                    
                               SUMMARY REPORT                                 
                            Present Worth Method                              
 
 ============================================================================= 
                  Alternative                     Present Worth 
 ----------------------------------------------------------------------------- 
                  ALTERNATIVE 2-WELDED              5,447,078                  
                  ALTERNATIVE 2-BOLTED              6,432,279                  
                  ALTERNATIVE 3-WELDED              4,150,760                  
                  ALTERNATIVE 3-BOLTED              5,004,868                  
 
 ----------------------------------------------------------------------------- 
   Study Life -  200 Years    First Year of Study - 2024                       
   Minimum Attractive Rate of Return -  6.00 Percent                           
  
  


